From: Edwin Lopacki - WPIB
To: Joshua Hill
Cc: Danny Mapili - WPD-C; Hallie Futterman - WPIA; Marcus Witowski - WPRA; Ronye Palmer - WPTAA; Mark Stadsklev - WPRA
Subject: Re: FERC - schedule impact of Swing Space Design delay
Date: Wednesday, January 13, 2016 12:09:28 PM

Josh - just the funding to complete the swing space to design.

On Wed, Jan 13, 2016 at 8:54 AM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Funding as in we fund the restart of design, or just the construction RWA when the time comes (which we need confirmation of when it is required)?
>
> **Josh D. Hill, RPA | Director, Logistics Management Division**
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
>
> **From:** Edwin Lopacki - WPIB [mailto:tony.lopacki@gsa.gov]
> **Sent:** Wednesday, January 13, 2016 8:23 AM
> **To:** Joshua Hill
> **Cc:** Danny Mapili - WPD-C; Hallie Futterman - WPIA; Marcus Witowski - WPRA; Ronye Palmer - WPTAA; Mark Stadsklev - WPRA
> **Subject:** FERC - schedule impact of Swing Space Design delay
>
> Josh - Danny has informed me that if FREC funding is available and we can re-start the swing space design this month (January, 2016), the swing space will be ready for occupancy mid-September 2016., and the HQ construction will be complete by May 2019.
>
> --
>
> E Tony Lopacki

--
E Tony Lopacki